

MECARE REMODELING

Remodeling Timeline Guide



www.HomecareRemodel.com



One of the most common questions clients ask is, "How long will my remodel take?"

While every project begins with a carefully planned schedule, remodeling is not like manufacturing a product in a controlled factory environment.

No two remodeling projects are exactly alike, and every project involves many moving parts. Trades, suppliers, inspectors, and client decisions can all impact the schedule.

At Homecare Remodeling, we believe clients deserve transparency. Understanding why timelines sometimes shift can help set realistic expectations and reduce stress throughout the remodeling process.

What's the timeline for a remodel?



952-884-4187



www.HomecareRemodel.com



info@homecareremodel.com

What Can Affect Your Timeline



01 TRADE DEPENDENCIES


Many parts of a remodeling project must occur in a specific order. One trade often cannot begin work until another trade has completed their portion of the project.

When one phase takes longer than expected, the next phase may need to be adjusted accordingly. This is a normal part of coordinating multiple trades on a remodeling project.

EXAMPLES

- Drywall cannot be installed until plumbing, electrical, and HVAC rough ins are complete.
- Countertops cannot be measured until cabinets are installed.
- Plumbing fixtures cannot be connected until countertops are installed.

What Can Affect Your Timeline



02 MATERIAL DELAYS


Many remodeling products are manufactured, shipped, and delivered specifically for your project. Occasionally delays occur outside the control of both the contractor and supplier.

If materials arrive late, damaged, or incorrect, replacement products often need to be ordered before installation can proceed. While frustrating, correcting these issues helps ensure the finished project meets expectations.

EXAMPLES

- Backordered products
- Shipping delays
- Freight damage
- Manufacturing delays
- Incorrect products received
- Special order products

What Can Affect Your Timeline



03 INSPECTION DELAYS

Most remodeling projects require inspections at specific stages to verify that work meets current building codes and safety requirements.

Inspection schedules are controlled by the local municipality. Inspector availability, municipal workload, holidays, and weather can all affect when work can proceed to the next phase.

EXAMPLES

- Framing inspections
- Insulation inspections
- Plumbing inspections
- Electrical inspections
- Mechanical inspections

What Can Affect Your Timeline



04 CHANGE ORDERS AND CLIENT DECISIONS

Changes during construction can happen. As the project progresses, clients sometimes decide to make adjustments to selections, layouts, finishes, or features.

Changes often require additional planning, ordering, labor, and scheduling. Even seemingly small changes can affect multiple phases of the project and may require adjustments to the schedule and additional costs.

EXAMPLES

- Upgrading materials
- Adding features or upgrades
- Modifying room layouts
- Changing finish selections
- Expanding the scope of work

What Can Affect Your Timeline



05 UNEXPECTED CONDITIONS BEHIND WALLS

One of the unique challenges of remodeling is that many parts of the home are hidden until demolition begins. Occasionally, conditions are discovered that could not have been identified during the initial consultation.

When unexpected conditions are discovered, we stop, evaluate the situation, discuss options with you, and determine the best path forward before continuing. Addressing these issues properly helps protect your investment and prevent future problems.

EXAMPLES

- Water damage
- Structural concerns
- Outdated wiring
- Plumbing issues
- Mold or moisture concerns
- Lead or asbestos
- Code deficiencies

How Clients Can Help Keep Their Project Moving Forward

While some remodeling timeline changes are unavoidable, there are a few simple ways clients can help keep everything moving smoothly. Completing selections on time, responding promptly when decisions are needed, and communicating questions or concerns as they arise all help keep the project moving forward.

During construction, providing access to the home during scheduled work hours and letting us know in advance if access will be limited allows us to coordinate our team more effectively and minimize unnecessary delays.



The Homecare Difference

Thoughtful preparation is one of the best ways to support a predictable remodeling timeline. At Homecare Remodeling, we place a strong emphasis on pre-construction planning. Before work begins, we complete the project design, finalize selections, and coordinate the full project schedule with our trade partners.

In most cases, we don't begin construction until the materials needed for your project have been received, helping reduce interruptions caused by backorders, shipping delays, and damaged products.

Our goal is to identify and address potential roadblocks early, helping keep your project progressing as smoothly as possible through every phase of construction.

